Culpeper Regional Airport

Advisory Committee Meeting
July 12, 2006
Location: Airport Conference Room

Present: Mike Dale, Tony Dias, Earl Long, Bob Yeaman, Bill Chase and
Larry Aylor

Absent: Bill Flathers and Dave Franklin

Guest/Speakers: Jim Bailey, Consultant; Alan Culpeper, Culpeper County
Procurement Director; and Liz Mitchell, Reporter for the Star
Exponent

Staff: Frank Bossio and Tanya Woodward

Call To Order

4+ Mr. Dale called the meeting to order at 8:00 a.m.

Approval of the Minutes

+ Mike Dale noted a change under the Air Fest topic regarding what was asked of
him to go after a WarBird not an L-39. The change was reflected in the minutes.
+ The minutes from the June 14, 2006 meeting were approved as changed. Ayes

all.

Airport Director’s Update: Frank Bossio

e The Localizer is up and running in a maintenance mode. This should be listed in
the August FAA publications.

e Alan Culpeper is in the process of getting equipment costs for the new Clearance
Delivery system. Mr. Flathers is working on the propagation study to accompany
the costs. Once all this is in place a meeting will be arranged between the
prospective airports that can benefit from this clearance delivery.

e Discussion here regarding the 3-year length of time that was estimated by the
FAA for implementation of this clearance delivery.

Terminal Design




The airport committee’s evaluation team graded the proposals and interviews
were conducted. (Please see attachments)

Studio Ammons was the proposal winner chosen by the Committee. This
proposal will go to the Board of Supervisors for award of the design contract.
Ammons estimates that the new terminal building will cost between $140-$150 a
square foot. Approximately $1.4 million for the building and Architectural fees
will be approximately $112,000 or 8% of the building cost.

July 24™ is the date that the preliminary design is due to the State.

This time next year bids will hopefully be going out for construction of the
terminal itself.

Mr. Dale would like to add that we must stay on top of the budget for the new
terminal building to make sure that we get the best bang for our buck. The
committee members concurred.

Varied discussion on the terminal building.

The committee wanted to thank Alan for his great job on getting the proposals
together as well as the interviews.

Safety/Security Issues

The biometric meeting has been moved to maybe the same week as the Air Fest,
early October, the date is still not set.

Mr. Bossio & Mrs. Woodward went to Dulles Airport on Friday the 16" to talk to
the Dulles Manager, Chris Browne regarding this new Ultrasound Biometric
Reader that the airport currently has on demo. Varied discussion here. The
meeting was well received with a follow-up meeting planned between Securiport
and Dulles.

Air Fest 2006: 10/14/06

Mr. Dale talked with Kevin Russo and he is willing to do the show.

Mrs. Woodward and Mr. Bossio are working on additional sponsorships.

Mr. Ridley has the paperwork ready to complete the waiver.

The committee would like to thank Mr. Ridley, the Air Boss, for preparing the
waiver.

The Young Eagles will run their rides from 3:00 p.m. — 5:00 p.m. on Air Fest day.
The County It department will be asked if they can notify the public about the air
fest rain date via the CANS network.

There will be paid ride-hopping on fest day. Various discussion here.

A party will be done for the performers/volunteers on Saturday night. It will
either be hosted by the CAF or done in Mr. Dale’s hangar.

Open Discussion




e Mr. Chase asked what the difference is between Advisory Committee and
Advisory Commission. Mr. Yeaman will check on this.

e The CAP glider ops are going well.

e The CAP has five cadets at this time.

Mr. Bossio mentioned that A3 Avionics is talking with him about starting a
business here at the airport.

A3 has a mobile shop at this time.

A3 is highly regarding by several based customers and the Maintenance Shop.
It all goes well, they will be a nice addition to our field.

Varied discussion here.

Adjournment

+ The meeting was adjourned at 9:20 a.m.

Attachments to the minutes:

1) Proposal Selection Process Architectural Services (2 pages)

Approval:

Chairman: Date:

Secretary: Date:
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